
  
 

 

DATE:        October 13, 2006 

 

TO:             King County International Airport Tenants 

                    Distributed by e-mail and fax 

 

FROM:      Robert I. Burke, AAE, Airport Director 

 

SUBJECT:   October Construction Activities 

 

 

Since our last Tenant Advisory, the Runway painting as well as punch list items 

have been substantially completed. The Runway grooving work is continuing as 

scheduled. Equipment breakdowns during this activity have impacted the 

contractor’s progress; approximately 2500 feet of the runway has been completed 

to date. The work is slow and the required clean-up is tedious. 

 

The current full Runway closure schedule, Monday to Friday from 2100 to 0400 

(local) will remain in effect.  

 

Please be advised the Airport is evaluating options to increase production, 

including scheduling weekend work. We will advise tenants by Wednesday, 

October 18 of any schedule changes. 

 

The continued patience and cooperation of our aviation community during this 

final construction phase is appreciated. 

 

Rita Creighton, Communication Relations and Aviation Education Program 

Manager may be contacted directly at (206) 296-7431 should you have any 

questions concerning the construction schedule or other matters relating to this 

project.  

 

CHECK NOTAMS FOR CHANGES 

BFI AIRPORT ADVISORY 


